o FUSS & O’NEILL

August 26, 2022

Mr. Aaron Gilbert

U.S. Environmental Protection Agency
5 Post Office Square, Suite 100

Mail Code: OSRR07-2

Boston, MA 02109-3912

RE: Supplemental Investigation Work

RCRA Cortrective Action/ TSCA

Former Ciba-Geigy Facility, 180 Mill Street, Cranston, Rhode Island Dear
Mr. Gilbert:
This letter summarizes the planned RCRA Cortrective Action/ TSCA Supplemental Investigations that
were presented to the USEPA and RIDEM on behalf of BASEF on May 26, 2022. This document
includes a concise field implementation work plan, analytical data quality objectives, and an
implementation schedule. The field activities documented herein will be completed in accordance with
Fuss & O’Neill’'s EPA-approved Generic Quality Assurance Project Plan for Projects in Connecticut,
Massachusetts and Rhode Island, dated October 2019.

Background

Project background is provided in the presentation to the EPA and DEM on 5/26/2022.

1.0 Objectives
This work plan was prepared to achieve the following objectives.

*  Characterize DNAPL nature and extent and mobility potential (CVOCs and PCBs),

108 Myrtle Street *  Characterize groundwater discharge pathways and constituent mass flux to the Pawtuxet River
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ouite under and through the bulkhead,
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02171 *  Given the above, the proposed investigation activities are targeted to assist with designing
t617.282.4675 remedial actions to address the following:
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o DNAPL mobility and as a source to groundwater
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o PCB mobility and as a source to groundwater
www fando.com o Maintain mass flux control until MNA can be implemented.

California 2.0 Proposed Supplemental Investigation Activities
Connecticut
Maine  The field work activities will consist of the elements detailed below. Modifications to the supplemental
Massachusefls  investigation program based on the observed field conditions will be documented and summarized in a

New Hampshie  suymmary completion report. The observed field conditions will determine the final locations and
Rhode Island

vermont R
SEMS Doc ID 668994



0 FUSS & O’NEILL

Mzt. Aaron Gilbert
August 20, 2022
Page 2 of 8

modifications of investigation locations (soil borings, monitoring wells, piezometers), and will determine
the sample locations. The presence of DNAPL, depth of groundwater, and soil lithology may change the
tield implementation so that the investigation activities are conducted to adequately characterize the Site.
The proposed investigation locations are included as Figure 1.

Field work activity implementation will start with the dye testing to help determine whether groundwater flow
paths and/or breakthrough is occurring through the sheet pile wall. Following the dye test, the upland soil
boring and monitoring well installation will be conducted with locations and depths further informed from
results of the dye testing. River piezometer installation will then be conducted based on the observations
made during the dye testing, soil boring, and monitoring well activities. The piezometer locations may be
adjusted based on field observations. The groundwater and surface water sampling will be completed once the
remainder of the field activities have been completed, as detailed below.

Dye Testing - Dye testing will be conducted to identify preferred groundwater flow paths through the sheet
piling (if any) in the vicinity of the PRB wells and DNAPL. The dye testing is intended to be a qualitative
observation to document significant flow pathways through the sheeting. The sheet pile wall is an important
component of the hydrology at the Site, as it affects the groundwater flow paths between the upland and the
river. The dye test task is intended to be a qualitative methodology to evaluate the integrity of the sheet pile
wall to determine if there are areas along the reach through which groundwater discharges. Observed
discharges apparent from the upland side will subsequently be characterized spatially through boring,
piezometer and monitoring well installations. The dye test will be implemented in parallel with other
characterization tasks, and invasive field work will be modified, as needed, to characterize dye discharge over
time. BASF will provide EPA periodic updates on the results of the dye test and intended modifications to the
field plan, the goal being to characterize the hydrologic influence of the sheet pile wall and position
monitoring equipment to characterize groundwater discharge.
o Green rhodamine dye will be introduced at the water table against the land side of the
sheeting at select locations
o Shallow soil borings will be advanced in the soil directly adjacent to the sheeting. A
dye water mixture will be added to the open boreholes and flooded with additional
water. The dye-water mixture will be allowed to percolate into the soil adjacent to the
sheeting.
o The Pawtuxet River will be observed over the course of entire field program to check
for dye break out through the sheeting.
o Break-out of the dye through the sheet pile wall into the river will be documented,
photographed, and used to aid positioning of groundwater monitoring wells and
refining the site conceptual model.

o The dye test locations will be determined in the field. Additional locations may be
added based on results of the initial dye tests.

* Upland Geoprobe DNAPL and Soil Investigation - Proposed soil boring locations will be
advanced to fill data gaps and further understand distribution of DNAPL, VOCs, and PCBs.
Proposed soil boring locations are included in Figure 7 attached.

o A minimum of 8 soil borings and four (4) monitoring wells will be installed to define
the extent of DNAPL and PCBs.

o A subcontracted drilling contractor will utilize a Geoprobe® drill rig to advance 4.5-
inch diameter soil borings via direct push.
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48-inch long continuous cores will be collected using dedicated acetate liners.

The proposed soil boring locations may be adjusted based on results of the dye test.
The soil borings will be advanced to ~20 fbgs and will not be advanced deep enough to
penetrate the aquitard.

Soil will be screened in the field via a photo-ionization detector and will be evaluated
for grain size, moisture, and presence of DNAPL. DNAPL will be identified via visual
tield observations, odor, and PID readings.

Flexible wall permeability testing will be conducted on soil core samples at
representative wells/borings to further evaluate hydraulic conductivities of the various
hydrogeologic units at the Site.

Discrete/grab soil samples will be collected for laboratory analyses representative of
two-foot increments from the base of TP-5 PCB excavation to the bottom of the
boring, see approximate depths below. VOC samples will be collected via coring

device to minimize soil disturbance during sample collection.

Additional step-out soil borings will be advanced based on field observations, previous
investigation results, and data gaps as needed to define nature and extent of
contamination.

Proposed Soil Sample Collection — An estimated32 soil samples will be analyzed for VOCs
(EPA Method 8260) and PCBs (Method 8082 with Soxhlet Extraction). Additional samples will
be held by laboratory and analyzed as needed based on lab results. The proposed soil samples

are included below:

Table 1- Soil Boring Sampling Program

Sampling Minimum Sample Analysis Analytical Parameters
Locations Intervals (fbgs)
Proposed 14-16, 16-18, VOCs — USEPA Method 8260
borings — FSB- 18-20, 20-22, PCBs — USEPA 8082, w/Soxhlet
01 through FSB- (32 Samples) Extraction

Groundwater Monitoring Wells — Groundwater monitoring wells will be installed in a subset

of the soil borings. The groundwater monitoring well locations will be refined based on field

observations and dye test results. The proposed monitoring well locations are included in Figure
7 attached.

o

o

A minimum of four shallow monitoring wells will be installed to define the extent of
VOC and PCB concentrations in groundwater near the DNAPL.

Monitoring wells will be installed via a Geoprobe® direct-push drill rig. The wells will
consist of 2- inch diameter PVC well casing and screen (stainless steel screen in
DNAPL areas) and will include a sand pack around the screen, a bentonite seal and
grout above the sand pack/screened interval. The groundwater monitoring wells will
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be installed via conventional methods. If soil collapse within the borehole is either
observed or becomes problematic, casing will be driven to ensure proper placement of
the monitoring wells.

o Shallow monitoring wells will be screened (5-foot screen) in the upper sand unit,
where the DNAPL zone has been identified, just above the aquitard.

O Monitoring wells installed in the DNAPL zone will be constructed with stainless steel
well screens.

o Monitoring wells will be completed with stick-up protective steel casings.

o Slug testing will be conducted at representative wells/borings to further evaluate hydraulic
conductivities of the vatious hydrogeologic units at the Site.

* River Well /Piezometer Installation — Additional piezometers will be installed to further
refine the extent of the dissolved groundwater plume and evaluate contaminant flux to the
river. The proposed piezometer locations are included in Figure 1 attached.

o Five piezometers/wells will be installed on the river side of the bulkhead via drive and
wash methods utilizing a specially equipped drill rig with a cantilevered rear drilling
platform designed for this application to further characterize the dissolved groundwater
plume.

o Soil will be screened in the field via a photo-ionization detector and will be evaluated
for grain size, moisture, and presence of DNAPL.

o Shallow piezometers will be screened in the upper sand unit and adjacent to the
bulkhead at the elevation of the landside DNAPL.

o The goal is to set the well screens in the deep piezometers below the elevation
of the sheeting and into the sands just below the aquitard layer. The total depth
of the piezometers will be based on the field conditions, including PID
readings and geology.

o Deeper piezometers will be installed below the sheeting depth and the aquitard
layer if DNAPL is not present. The boreholes above the screen will be grouted.

o The piezometers will be finalized as protective well stick-ups to allow for future
access.

o The piezometers will be accessed from the upland side of the bulkhead wall.

The piezometer stickups will be adhered to the bulkhead wall to protect them
from storm events and potential ice damage.

* Proposed Piezometer Soil Sample Collection - Soil samples will be collected continuously
from river bottom to below the bottom of sheeting and aquitard at each well cluster via 2-foot
long split-spoon samplers.

o The goal is to evaluate soil conditions and to monitor mass flux through the bulkhead
wall.
o Samples to analyzed for PCBs and VOCs (approximately 27 samples).
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Table 2 — Piezometer Soil Sampling Program

Sampling Sampling Intervals Analytical Parameters
Locations

PZ-03D2, PZ-04D, Every 2 feet from river VOCs — USEPA Method 8260

PZ-
05D bottom to below PCBs — USEPA 8082, w/Soxhlet
aquitard
(~27 Samples) Extraction

*  Groundwater and Surface Water Sampling

o Groundwater Sampling

One goal of the proposed work scope is to characterize PCB mobility in groundwater, either as a
dissolved phase or as an adsorbed phase on mobile, colloidal-sized, solids. At this stage of the
investigation all groundwater sample locations will be either from new or existing wells and piezometers.
All new wells and piezometers will be installed with continuous coring and soil sampling for Aroclors via
Method 8082 with Soxhlet Extraction. The soil data will be used to support in situ PCB mass
characterization.

To understand whether a groundwater characterization based on Aroclor analysis using filtered samples
from completed wells and piezometers is sufficient to meet the transport objective, the work plan will
include the following water sampling protocols:

*  All groundwater sample locations will include an unfiltered water sample for Aroclors via
Method 8082 with Soxhlet Extraction

*  25% of the locations will add an unfiltered split sample for congeners via Method 1668.

*  25% of the locations will add a filtered sample for Aroclors via Method 8082 with Soxhlet
Extraction utilizing a dedicated 5 micron in-line filter.

The unfiltered data will determine the presence of PCB mass present in groundwater either adsorbed or
dissolved. The filtered data will quantify the mobile PCB fraction dissolved and adsorbed on colloidal-
sized particles. The congener analysis will quantify PCB mobility for that mass fraction that is not
represented in Aroclor analysis. Groundwater sampling protocols from wells and piezometers will be
revised, as necessary, based on these initial data.

o Groundwater samples to be collected at 14 monitoring wells and piezometer locations,
existing and new.
o A synoptic water level event will be recorded.
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o All monitoring wells will be gauged with an interface probe prior to sampling to check
for the presence of DNAPL.

o Dedicated sampling devices (e.g. tubing) will be used to collect samples.

o Samples to be collected via low-flow sampling methodology at each location via a
peristaltic pump in accordance with our SOPs, which is consistent with EPA
guidance.

o Low-flow parameters will be collected to ensure stabilization prior to sample
collection (DO, pH, temperature, specific conductivity, ORP, depth to groundwater)

o Surface Water Sampling - Surface water samples will be collected at an upstream and
downstream location (2 samples). The samples will be collected from shore with a
long-handled scoop sampler. Each sample will be collected upstream of the sampler,
so as not to disturb the sample during collection. The downstream samples will be
collected before upstream samples. The surface water samples will be collected in
accordance with Fuss & O’Neill’s flowing surface water sampling SOP.

o Samples will be collected via dedicated sampling devices

River stage will be recorded at the time of sampling.

e}

o Surface water sampling will be completed in concert with groundwater sample
collection

Table 3 — Groundwater and Surface Water Sampling Program

Sampling Locations Analytical Parameters

Existing wells/surface water Unfiltered samples at all groundwater and surface water
locations — SW-01, SW-02, PZ-8I, | locations to be analyzed for VOC (EPA Method 8260) and
PZ-01DR- PZ-01SR, PZ-03DR, and | PCBs (Aroclors via EPA Method 8082 with Soxhlet). An

PZ-038R. additional 25% of the samples to be analyzed as filtered, and
New wells — PZ-01D2, PZ-04D, PZ- | an additional 25% to be analyzed for PCBs via EPA Method
04S, PZ-05D, PZ-05S 1668 for congeners.

FSBs (4) (Total 16 samples)
25% of groundwater samples to be analyzed for pH,
temperature, DO, ORP, turbidity, sulfate, sulfide, total and
dissolved iron and manganese, total organic catbon, chloride,
TDS, alkalinity, ammonia, nitrate, nitrite, total kjeldahl
nitrogen, TPH, methane, and orthophosphate

The expanded general chemistry list for groundwater samples is intended to provide data to assist with the
evaluation of potential remedial treatment options, if deemed necessary. The groundwater level measurements
will assist with determining the elevation of groundwater relative to the Pawtuxet River to support
groundwater flow characterization. The upstream/downstream surface water samples will be analyzed for
PCB and VOC only.
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3.0 Quality Assurance / Quality Control

The field investigation sample collection, preservation, and analysis will be completed in accordance
with the following quality assurance / quality control (QA/QC) measures and in accordance with Fuss
& O’Neill’s USEPA approved Generic QAAP! (EPA RFA Number 19120) for projects in Connecticut,
Massachusetts, and Rhode Island, dated October 2019. Field samples including soil, groundwater, and
surface water will be sent to Phoenix Environmental Laboratory (Phoenix) of Manchester, Connecticut
under chain of custody command. Phoenix is a Rhode Island Department of Health certified laboratory.
Quality assurance and quality control measures will include the collection and analysis of trip blanks for
samples collected and analyzed for VOCs. Matrix Spikes and Matrix Spike Duplicate (MS/MSD)
samples will be collected and analyzed at a frequency in general conformance with Fuss & O’Neill’s
Generic QAPP. The QAPP specifies MS/MSD sample analysis for specific analytical laboratories (Pace
Analytical and Phoenix Environmental Laboratories). For this project, we propose to include MS/MSD
analyses on PCB and VOC samples at a frequency of one MS/MSD analysis per 20 primary samples.

4.0 Supplemental Investigation and Remedial Evaluation Report

Field progress and data will be shared with the EPA and DEM as it is compiled and as it informs data
gaps and requires modifications to the plan to provide for a process-based site model upon which to
make decisions on best management practice to address source loading and manage dissolved phase
mass flux.

Upon completion of field activities, a summary report will be prepared by Fuss & O’Neill to compile
the results of the supplemental investigation field activities and analytical data. Soil, sediment,
groundwater, and surface water data will be compared to the Site MPSs. The report will include the
following details included below:

* A summary of the investigation activities:

*  Anupdate of VOC and PCB distribution in soil and groundwater;

e A discussion of the nature and extent of DNAPL,;

*  Mass flux calculations for constituents in groundwater and calculated discharge to the Pawtuxet
River;

*  Data tables and figures to support comparison of results to MPSs. This will

* include preparing an updated cross section focused of the DNAPL area;

* Refinement of the Site conceptual model;

* Screening / review of remedial options and the presentation of a recommended option to complete
the groundwater remedy and to comply with TSCA PCB regulations;

* An opinion on whether sediment remediation should be considered in the overall plan to close

* out the RCRA Corrective Action obligations;

* Recommended additional predesign investigations, as applicable; and

! Generic Quality Assurance Project Plan for Projects in Connecticut, Massachusetts, and Rhode Island, Revision 0.0, prepared by Fuss & O’Neill,
October 2019.
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Estimated costs, permitting requirements and schedule to implement the recommended options.

4.1 Schedule

The following RCRA Corrective Action/ TSCA Supplemental Investigation schedule was developed to
provide key milestone dates for the implementation of field work and reporting. The proposed schedule 1
completed below:

* Dye Testing — August 2022

* Upland Geoprobe DNAPL and Soil Investigation — August 2022

* River Well /Piezometer Installation - August 2022

*  Groundwater and Surface Water Sampling — September 2022

* Supplemental Investigation and Remedial Evaluation Report — October 2022

If you have any questions regarding the attached application, please contact the undersigned.

Sincerely,

/7,94’-?////\ s 4‘::':7:)

Patrick Dowling, CPG
Associate

c.  Joseph Guarnaccia, Ph.D., BASF
Katherine Woodward, USPA
Claire Willscher, USEPA
Bart Hoskins, USEPA
Michael Carney, USEPA
Nora Conlon, USEPA
John Hultgren, USEPA
Daniel Wainberg, USEPA
Kelly Owens, RIDEM
Jeff Crawford, RIDEM
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ATTACHMENT A - Figure 1



JIVOS JIHAVYD ANVISI HAOHY NOLSNVYIO
LHTILS TTIA 081

ADIED-VAID YdNIO4

0090 LODLLDFNNOD

PROJ. No.: 20201130.A10
DATE: JANUARY 2022

AAEZ,%MW,WDM g SNOILVOILLSAANI d4SOdOdd

PROPOSED MONITORING

TREATMENT WELL

PIEZOMETER
EXCAVATION
CONFIRMATORY SOIL
SAMPLE

LEGEND
. PROPOSED SOIL BORING

\J

@ PROPOSED PIEZOMETER

)* 2.2

3 | B—798-C gS

EXCAVA'I:lON
o AREA

-

41S'47vH 04 :810/81S €0d(NOILYLINIWND0A TvH¥INIO) 4ad AvOOLNY ‘€0d ‘JLVLS ¥3AV] ‘M3IA SN

BY20YS 4aSN IV SZ'6 LZ-10-2Z0Z :POABS NV 2G'6 LZ-L0-220T ‘PNOId (M19L-H) T-LLXLL :IN0AeT BMP'LOdLS 04 VOE L LOZOZ\UBI\[EIUSWUOIAUS\OLY\OE L \OZOZA\DMANT 811




	barcode: *668994*
	barcodetext: SEMS Doc ID 668994


